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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are 14 projects worth $144.4 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, one project was awarded, and one
new project has been added.

SUMMARY
Number
of Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

2 24.0 Supplemental funds 05-SB-101, 02-But/Plu-70
1 0.4 Additional funds needed 04-Ala-80
1 31.0 Revisions due to permit 08-SBd-15
1 1.8 Bid was too high 04-SCl-280
2 49.5 Combine projects 07-Ven-101, 03-Sac-80
1 10.2 Update in seismic design criteria 12-Ora-73
2 11.2 Address contractor concerns 04-SM-82, 03-Sie-89
1 4.0 Update for energy efficiency 04-Mrn-101
3 12.3 Revisions to Plans and Specifications 03-Sac-160, 04-SM-1

04-LA-82
-------- ----------

14 $144.4 Total
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PROJECT DETAILS

•  Project #1 – 05-SB-101
In December 2000, funds were allocated for a bridge replacement project over Route 101 in Santa
Barbara County.  A legal challenge by the Union Pacific Railroad over right of way and permitting
issues delayed advertisement, but the Court recently dismissed the Railroad's objections and
confirmed the Department's right to take the property for the project.  Due to the delay and updating
of the specifications, the project required additional funds.  Supplemental Funds for this SHOPP
project were approved under Agenda Item 2.5e. in December 2001 extending the original allocation
so the project could be readvertised.  The total funds available for this project is now $3,473,000.
The project was advertised on March 18, 2002 with a bid opening of May 1, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
05-363321 SB 101 SHOPP 12/00 $3,473

•  Project #2 –02-But, Plu-70
In June 2001, funds were allocated for two bridge rehabilitation projects on Route 70 in Butte and
Plumas Counties which were combined for construction.  The project was advertised on July 16,
2001 and bids were opened on September 5, 2001. Bids came in high and were rejected.  The
Department revised the Plans and Specifications.  Supplemental Funds for this SHOPP project were
approved under Agenda Item 67 (Ref. 2.5e) at the February 2002 Commission meeting, bringing the
total funds available to $20,500,000. The project was advertised on April 8, 2002 with a bid opening
of May 21, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
02-3016U1 But, Plu 70 SHOPP 06/01 $20,500

•  Project #3 –03-Sac-160
In June 2001, funds were allocated for a guard rail installation project on Route 160 in Sacramento
County.  The project was advertised on July 30, 2001 and bids were opened on August 28, 2001.
Bids came in high and were rejected to avoid potential claims.  The Department corrected the Plans
and Specifications. The project was advertised on April 8, 2002 with a bid opening of May 7, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
03-447101 Sac 160 SHOPP 06/01 $3,564
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•  Project #4 –04-Ala-80
In June 2001, funds were allocated for a mitigation project at the Pierce Street Mini-park on Route
80 in Alameda County.  Advertisement was postponed to allow the City of Albany time to finish
securing their local contribution.  The Alameda County Congestion Management Authority is now
recommending use of additional RIP funding in lieu of the funds from the City of Albany.
Supplemental Funds for this STIP project were approved project under reference number (Ref. 2.5e.)
in April 2002 extending the original allocation.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-181641 Ala 80 STIP 06/01 $363

•  Project #5 –04-SCl-280
In June 2001, funds were allocated for a highway planting and irrigation restoration project on Route
280 in Santa Clara County.  The project was advertised on October 9, 2001 and bids were opened on
December 12, 2001. The single bid was rejected and the Department revised items which were
unclear to stimulate more competition. The project was re-advertised on April 15, 2002 with a bid
opening of May 15, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-237601 SCl 280 SHOPP 06/01 $1,796

•  Project #6 –12-Ora-73
In June 2001, funds were allocated for a highway widening project with a northbound mixed flow
lane on Route 73 in Orange County.  The project was advertised on June 25, 2001.  Bid opening was
postponed to allow the Department to include updated seismic design criteria to the Plans and
Specifications.  The bids were opened on March 7, 2002 and the project should be awarded in
April 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
12-0008E1 Ora 73 STIP 06/01 $10,161



Monthly Report on Status of Projects May 9, 2002
    Previously Voted But Not Awarded        Reference No.:  3.2

Page 4 of 6

•  Project #7 –07-VEN-101
In July 2001, funds were allocated for an interchange reconstruction project on Route 101 in Ventura
County.  Advertisement was postponed, at the request of the Ventura County Flood Control Agency,
to allow the Department to incorporate plans for Ventura County Flood Control improvements
which are within Caltrans Right of Way.  The project is scheduled to be advertised on April 22, 2002
with a bid opening of June 6, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-104951 Ven 101 STIP 07/01 $20,007

•  Project #8 –03-Sie-89
Using the Department’s delegated authority, funds for this roadway rehabilitation project on Route
89 in Sierra County were allocated in June 2001 and reported to the CTC in August 2001.  The
project was advertised on August 16, 2001 and bids were opened on August 28, 2001.  Bids came in
high and were rejected to allow the Department to address contractor concerns.  The Department
relaxed traffic handling restrictions during repaving and revised the specifications to allow a greater
range in the AC gradation in the pavement.  Bids were opened April 16, 2002 and the project should
be awarded in May 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
03-0A7001 Sie 89 SHOPP 06/01 $2,200

•  Project #9 –04-SM-82  101
Using the Department’s delegated authority, funds for this roadway rehabilitation project on Route
82 in San Mateo County were allocated in June 2001 and reported to the CTC in August 2001.  The
project was advertised on August 20, 2001 and bids were opened on September 25, 2001. The bids
came in high and were rejected to allow the Department to address contractor concerns.  The
Department removed the rubberized AC requirement and extended the construction window to allow
more daytime construction.  Additionally, a short section of the construction was eliminated.    The
project is now scheduled to be re-advertised on April 22, 2002 with a bid opening of May 26, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-175901 SM 82 SHOPP 06/01 $9,023
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•  Project #10 –08-SBd-15
Using the Department’s delegated authority, funds for a combined project, which included roadway
rehabilitation, a descending truck lane, and bridge replacement on Route 15 in San Bernardino
County were allocated in July 2001 and reported to the CTC in August 2001.  The project was
advertised on July 30, 2001. The bid opening is currently on hold pending resolution of the
negotiations with the California Department of Fish & Game on the area being fenced for the desert
tortoise. The total funds available, $50,453,000, includes a grant of $19,418,000 from the Office of
Traffic Safety.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
08-4047U1 SBd 15 SHOPP 07/01 $31,035

•  Project #11 –03-Sac-80
In August 2001, funds were allocated for a combined project, which included construction of High
Occupancy Vehicle (HOV) lanes, median barrier and an interchange upgrade on Route 80 in
Sacramento County.   Advertisement was postponed, to allow the Department to work with the
County of Sacramento to combine three projects which are in the same vicinity.  In combining these
projects, traffic detouring revisions were required to reduce traffic congestion during construction.
The bids were opened on April 9, 2002 and the project should be awarded in May 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
03-3546U1 Sac 80 STIP/SHOPP 08/01 $29,523

•  Project #12 –04-Mrn-101 .
In August 2001, funds were allocated for a lighting upgrade project on Route 101 in Marin County.
Although the project was advertised on September 4, 2001, the bid opening has been postponed to
allow the Department to revise the tunnel lighting plans and specifications.  The number of lights
could be reduced as a result of the highly reflective pavement being placed at this location under a
separate contract.  There were also revisions to modernize the lights and light sensors which will
increase energy efficiency.  The bid opening has now been scheduled for April 24, 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
04-163621 Mrn 101 SHOPP 08/01 $4,000
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•  Project #13 –04-SM-1
In August 2001, funds were allocated for a combined Storm Damage project on Route 1 in San
Mateo County. Prior to advertisement, the Department discovered some inconsistencies in the Plans,
Specifications and Estimate package that had been prepared by a consultant.  The package was
corrected and the project was advertised on March 4, with a bid opening late in May 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
04-1S22U1 SM 1 SHOPP 08/01 $900

New Projects added since the last report

•  Project #14 –07-LA-405
In June 2001, funds were allocated for a connector widening project at northbound I-405/
southbound US-101 in Los Angeles County. The advertisement was delayed because right of way
was not cleared.  In November the Right of Way certification 2 was issued and the department
advertised the project in January 2002.  Bids were opened on March 5, 2002 but were rejected as a
result of inconsistencies in the specifications.  The specifications were corrected and the project was
re-advertised on April 2, 2002.  Bids are scheduled to be opened on April 25, 2002.

Details Allocation
Project EA County Rte Program Mo./Yr. $1,000’s
04-175901 SM 82 STIP 06/01 $7,838
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